[ 17- MAR- 09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 402,745 25
IDAHO LINE - EAST SEAL & COVER [ ¢ TBD $[ 435281 % 0 0 45,223
6197 114 000 04208 Ml 10/31/08 $ 402,745 25 24,275
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM TBD $[ 366,963 $ 452,235 64,444 | 81% 38%  96% 6.6 %
Claim Status: M
STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 256,723 25
NOXON - E & W SEAL & COVER TBD $[ 275592 $ 0 0 28,802
6198 116 000 04208 Ml 10/31/08 $ 256,723 25 16,184
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM TBD $[ 245603 $ 288,018 40323 | 85% 40%  96% 6.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 04208 ‘ s___6sod68 |29
$[ 710,873 | 9] da [ d 9 74,025
Proj. Count: $[ 659468 [ 2§ 8 40,459
$| 612,566 $| 740,253 $| 104,767/ | 83%| 39%| 96%| 6.6 %
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $[ 201,186 $ 0 0 19,279
6199 118 000 06208 ENT MARKINGS Ml 10/31/08 $ 171,663 30 21,324
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM  TBD $[ 152,233 $ 192,790 25063 | 79% 85%  97% 14 %
Claim Status: M
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $] 594458 $ 0 0 59,133
6200 011 000 06208 ENT MARKINGS Ml 10/31/08 $ 526,889 30 48,438
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD $ 523131 % 610,000 59,133 | 86% 82%  97% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__e98s5d |30
$[ 795,644 | $] g | q 3 78,412
Proj. Count: s 698552 | 30 8 69,762
$| 675,364 $| 802,790 $| 84,196/ | 84%| 83%|  97%[ 10.3 Y
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] 03/27/08 $[ 270646 $ 0 0 18,389
5359 760 000 10C07 [ ]Iwm  0505/08 $ 229,865 25 49,056
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ | KM  10/10/08 $ 218270 $ 250,040 55,009 | 87% 89%  68% 22.5%
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s__Lserées [ ed
[ 1,777,163 3| g | o 9 170,826
Proj. Count: Project Mgr. Total Length: Mi 3| 1,587,885 | 80 § 159,277
KM $[ 1,506,200 $| 1,793,083 $| 243,972 | 84%| 65%[ 88%| 10.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC | | 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] 02/26/08 $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05B07 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 $ 940,190
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ ]km TBD $[ 16,199,546 $ 18,348,695 1,060,423 | 88% 89%  93% 58 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLE WYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES M TBD $ 11,475,890 160 672,542
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,153,304 $ 0 0| 97% 66% 92% 6 %
Claim Status: MI
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s|_2r2z7.621 [ 340
$[ 26,569,191 $| g | q 9 2,082,945
Rroj- Count- Project Mgr. Total Length: M $[ 27,227,827 [ 340 9 1,612,732
KM $[ 27,352,850 $| 29,824,585 3 2,082,945 | 9% | 77%| 93%| 5.9%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $ 9,745,595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133

1436 009 000 01906 NING WALLS Ml 10/27/08 $ 10,203,559 233 882,803

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,066,338 $ 11,015,000 865000 | 91% 102%  97% 88 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY S[o0487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 47,815

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,648,682 $ 0 0| 97% 28% 147% 29 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,243,030

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,468,447 $ 0 0| 102% 69% N/A 6.7 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 Ml 09/05/08 $ 5195701 0 377,660

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[  5248,466 $ 0 0] 101% 73% NA 72 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P 00001 [ [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 Ml 11/21/08 $ 1,483,853 75 68,746

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1625200 $ 1,850,000 100,000 | 88% 69%  67% 42 %
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[17- MAR- 09 | [ MVONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 40

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ 1wm  11/21/08 $ 32,060 758 3,630
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD [ 29629 $ 0 $ 0| 92% 126% 67% 123 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 72,376
$[ 1,654,828 $| 1,882,060 $| 102,881 | 88%| 70%| 67%[ 4.4 Y%
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 223,094 0o 3 23,285
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD $[ 222,287 $ 0 $ 0| 100% 104% N/A 105 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 976,025 0o $ 67,392
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $] 973628 $ 0 $ 0| 100% 62% N/A 6.9 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g | g 131,856
Proj. Count: ${ 1199119 [ 38| 90,677
$[ 1195915 $[ 1,199,119 $| 131,856 | 100%| 69% 0% 7.6 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,810,757 264 $ 1,257,708
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 69% NA 66 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 113,040
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 65% NA 66 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,370,748
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 69%| d%[ 6.6 Y%
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_5.760.980 |60
[ 53,546,955 $| 1438579 | 51 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 602285523 [ 1,031 4,187,106
KM $[ 60,272,493 $| 60,425,532 $| 5,710,088 | 100%| 73%| 60%| 6.9%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 453,628
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 5908,287 $ 0 0| 69% 39% NA 77 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 6 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ 5™ TBD $ 7,098,000 0o $ 438,449
221 County: MISSOULA KM  TBD $] 6,934,560 $ 0 0| 98% 52% NA 6.3 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15,783,066 | 60 9| 893,766
KM $[ 12,930,407 $[ 15,794,730 $| 2,009,193 | 82%| 44%| 59%| 6.9%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 mi TBD $ 2,643,078 70 394,605
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2592777 $ 2970455 356,455 | 87% 111% 109% 15.2 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0o % 371,079
5968 112 000 04307 [ Iwm TBD $ 3,333,772 90 226,240
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ ] KM  TBD $[ 4,019,718 $ 4,515,035 260,000 | 89% 87% 114% 56 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 7 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $] 928,889 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 136,513
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[ 1123351 $ 1,105,888 157,315 | 102% 87% NA 122 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 111504 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 % - 14,332 0o $ 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 112205 $ 2,874,579 120 652,808
510 County: MISSOULA [ ]km TBD $] 2,994,288 $ 3,135,400 630,000 | 95% 104% N/A 218 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s__s8s7.908 | 12
$[ 3,814,805 | 3§ 60,859 [ § $ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 789,321
$[ 4117,636 $[ 4,241,288 $| 787,315 | 97%[ 100 %] 0%[ 19.2 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s___os5esed [ 279
[ 10,129,682 $| 34573) [ 19 g 1,070,148
RIOJCOUNT: Project Mgr. Total Length: MI $| 0,895,617 [ 285 9 1,410,166
KM $[ 10,730,131 $[ 11,726,778 $| 1,403,770| | 93w 100%[  63%| 13.1%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: | 883-0418 | Cell Phone: Email: \ jmitchell@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P[ 00005 [[E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI ] TBD $  25447,802 315 $ 1945291
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 27,182,383 $ 0 0| 107% 96% NA 7.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S| 00354 [ [E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 $[ 164,048 $ 0 0o $ 13,095
6202 018 000 05208 Ml 12/03/08 $ 145,831 20 % 6,726
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD s 131,033 $ 0 0| 9% 51% 30% 51 %
Claim Status: mI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $] 14,728,099 $ 11,258,667 1,643,899 | 131% 61% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s|_2o.057.041] 355
[ 44,170,108 $| 596,171 | q 9 3,196,464
UL ERLE Project Mgr. Total Length: M $[ 40534112 [ 335 2,959,059
KM $[ 42,041,514 $[ 36,852,300 $| 3,692,818 | 114%| 80%| 2wl 1%
Project Mgr.‘ 189 \ ‘RASMUSSEN, DON \ Work Phone: | 751-2049 | Cell Phone: Email: \ dham@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x| 15001 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078547 $ 0 0o % 973,570
4229 047 000 09C07 [ dgm TBD $ 8673228 240 $ 509,370
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[_ 5,798,908 $ PENDING $ PENDING | 67% 52%  66% 838 %
Claim Status: M
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: Email: jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[oooo1 [[E]  02/05/07 $ 5379825 140

NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 17 3 447,341

1027 080 000 02107 Ml 09/09/08 $ 5945883 157 $ 853,619

STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $[ 5958588 $ 6,778,873 $ 740,000 | 88% 115%  94% 14.3 %
Claim Status: M

Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: Email: dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL S| 00548 [ [E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 131,784

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM 02/10/09 $[ 1,066,821 $ 0 0| 89% 110% 103% 12.4 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[ 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 989,636

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,324,089 $ 12,946,905 1172909 | 87% 84% 115% 8.7 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ ]wm  0915/08 $ 1,631,312 170 196,408

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 87%  90% 12.4 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]Iwm  0823/06 $ 2,115,276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1,038430$ - 7,586 0o 3 85,881
5450 133 000 18106 ENT MARKINGS [ 1M  10/16/06 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | Sl fesfeis] | 8]
$[ 17,453,073 $| 130,728 | 3 9§ 1,774,464
Rroj- Count: Project Mgr. Total Length: M $[ 16,719,879 [ 503 9 1,526,523
KM $[ 16,997,474 $| 18,971,977 $| 1,866,772 | 90%| 82| 101%| 9w
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 J T L GROUP INC - MISSOULA P 00007 [[E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $] 4,386,319 $ 0 0o $ 371,225
5984 049 000 02907 Ml 12/03/08 $ 3,712,253 70 239,749
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[ 3635004 $ 0 0| 9% 65% 101% 66 %
Claim Status: MI
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 ${ 2973320 % - 33235 0o % 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $] 2,187,912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
BH 348-1(8)14 HALL CONSTRUCTION SERVICES s[ 00348 [[E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $] 86,066 $ 0 0o % 11,722
5597 008 000 09307 [ dwm  09/12/08 $ 88,075 40 3 40,248
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dKw TBD $[ 99,853 $ 113,726 $ 48,902 | 88% 82%  85% 40.3%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 83-1(26)31 SCHELLINGER CONST CO INC | | 12117107 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3,220,189 $ 0 0 $ 302,837
5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 $ 133,769
SALYARDS-WADE (U7713) County: MISSOULA [ lxm TBD $[ 2940474$ 3,820,000 191,000 | 77% 70%  92% 45 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | Sl Eipe] Py
$[ 10,665,894 $| 33,235] | q 9 871,918

Rroj- Count: Project Mgr. Total Length: MI $| 0,001,414 [ 260 9| 609,125

KM $[ 8,863,241 $| 9,833,892 $| 807,753 | 90%| 75%[ 96%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 192,643,429 [ 3,209
$[ 194,282,937 3| 3,044,025 | 86 $| 18,253,192
$[ 195,687,456 [ 3,291 $[ 14,720,743
$[ 192,451,806 $[ 200,674,978 $[ 19,530,881 | 96% | 75%[ 69% 7.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

District 2 - Butte |

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0
FENCING - DEER LODGE-N& S INTERSTATE FENCING 05/12/08 $] 265937 $ 0 0o $ 23,969
4260 096 001 01208 Ml 10/08/08 $ 237,257 0o $ 36,106
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[ 254723 $ 290,000 40590 | 88% 89% NA 142 %
Claim Status: MI
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1100090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0 s 447,980
4296 048 000 07207 [ dwm  12/23/08 $ 2,692,754 120 667,705
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkm TBD $[ 2776016 $ 3,211,926 662,550 | 86% 101% 121% 24.1 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s5/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6276618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ | KM  12/30/03 $[ 5888740 $ 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 % - 3176 0o % 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seeLeer | 12
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6109409 [ 120 $| 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 d
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | . s soi7od | 249
[ 10,203,344 3| 127,712 | o 9 950,485
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 9,039,420 | 240 | 1,156,074
KM $[ 9,238,112 $| 9,832,957 $| 1,219,352 | 94%| 95%[ 116%| 12.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON_REPORT
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MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(30)10 JIM GILMAN EXCAVATING INC P 00050 [ [E]  02/04/08 $ 657,053 0

YELLOWSTONE NATIONAL PARK SEAL & COVER 07/23/08 $] 847,664 $ 0 0o % 59,135

5519 030 000 02108 [ 4698 MI TBD $ 657,053 0o $ 21,970

DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 37% NA 35 %
Claim Status: MI

HSIP 86-1(36)21 OMO CONSTRUCTION INC P 00086 | [E] 12/17/07 $ 11,184 10

SFO069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA 06/23/08 ${  14124% 0 0o $ 1,884

6057 036 000 05C07 RY 86 [ g M 06/30/08 $ 11,184 10 8 7,359

PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD s 10547 $ 13,055 $ 8649 | 81% 8%  60% 69.8 %
Claim Status: M

STPU 7409(2) AM WELLES INC U] 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994969 $ 40,505 3 158,829

4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $[ 1,180,235 $ 1,172,212 168,475 | 101% 105%  95% 15 9%
Claim Status: M

BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160

YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ o 01/08/07 $] 2,691,343 $ 95,569 9 317,624

4233 013 000 09206 M TBD $ 2,983,058 169 463,184

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 3,012,708 $ 3,202,830 455,000 | 94% 102%  99% 15.4 %
Claim Status: M

NH 50-2(52)31 PRINCE INC P 00050 | [E]  11/13/06 $ 6,694,509 100

YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 24,901 0 535,560

4800 052 000 24106 RIDGE REVISE mi TBD $ 6,669,517 100 347,273

DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6141658 $ 7,424,880 593,990 | 83% 58%  97% 5.7 %
Claim Status: M

Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | o 05535 z} ”ﬁ:z:j } gj R —

Rroj- Count: Project Mgr. Total Length: M $[ 11521417 357 9 1,017,283

KM $[ 10,977,245 $| 12,470,030 $| 1,285,249 | 88%| 79%[ 96%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | | o3/0/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $] 2,757,194 $ 0 0 395,570
5298 753 000 02208 R [ Im TBD $ 2,825,501 150 319,841
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD $[ 2918541 $ 0 0| 103% 81% 9% 11 %
Claim Status: [ Iwm
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] o05/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2110828 110 199,324
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxkm TBD $[_ 2,003,872 $ 0 0| 95% 57%  91% 99 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1752796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 110 311,621
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2,020,295 $ 2,202,510 324671 | 92% 96%  91% 15.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ s__4ore0sd [ 119
$[ 3,550,244 | $| g | g 9 675,839
Proj. Count: $[ 4076039 [ 110 $[ 510,949
$[ 4,024,167 $[ 4,313,339 $| 675,839 | 93%[ 76%[  91%[ 12.7 ¥
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ ) s___es0154q [ 269
[ 6,307,438 $| g | g 9 1,071,409
P T Project Mgr. Total Length: MI 3| 6,901,540 | 260 9 830,786
KM $[ 6,942,708 $| 7,138,839 $| 1,071,409 | 97% | 78%[ 94w | 12%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC s[ 00324 [[E]  02/04/08 $ 617,875 0
HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ ¢ 06/24/08 $[ 677,741 % 0 0o % 83,227
5961 007 000 06108 Ml 12/23/08 $ 617,875 0o $ 39,527
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD $[ 624,106 $ 0 $ 0| 101% 47% NA 63 %
Claim Status: MI
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL,PMS-TURNBAYS 04/23/08 $[ 858393 $ 0 0 $ 116,357
4802 040 000 10208 [ M  10/27/08 $ 863,821 45 3 165,990
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON | 968 KM  TBD $[ 883508 $ 1,000,000 $ 180,000 | 88% 92%  96% 18.8 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . s___Ldi604 [ 49
[ 1,536,134 3| g | q 9 199,584
Proj. Count: Project Mgr. Total Length: M $| 1,481,696 | 45 g 205,517
KM $[ 1,507,614 $| 1,617,879 $| 263,227/ | 93%[ 78%[  96%| 13.6/%
Project Mgr.‘ 211 \ POHNSON, SHANE \ Work Phone: | 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [ [E]  12/18/06 $  5374,551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 237,402 V. 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Ml 11/17/08 $  5611,953 164 % 860,957
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983687 % 6445750 $ 835392 | 93% 103%  99% 14.4 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC Pl 00014 [ [E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0o % 49,407
5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160  $ 102,943
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD $[ 425049 $ 483,247 $ 108,852 | 88% 95% 101% 24.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seseeed [ 16
$[ 6,756,652 | $| 237,402 | 4 3 586,862
Proj. Count: $[ 6106022 | 164 $[ 963,900
$[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 102%|  99%| 15 dy
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s sses6d | 160
[ 6,756,652 3| 237,402 | 4 3 586,862
Proj. Count: Project Mgr. Total Length: [ 5im 3| 6,106,022 | 164 9| 963,900
KM $[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 102%[ 99w | 15%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION ] 07/28/08 $[ 330511 $ 0 0o % 75,741
5466 761 000 03208 [ M 1271908 $ 449,836 0o $ 108,113
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON[ ] KM  03/06/09 $[ 452,840 $ 520,000 117,000 | 87% 92% N/A 23.9 %
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S] 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o % 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE Ml 08/22/08 $ 3,924,794 150 458,167
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $] 3702250 $ 4,250,000 446,250 | 87% 103%  95% 12.4 %
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0 $ 203,474
3871 508 000 08205 ETORFIT Ml 08/14/08 $ 2,543,425 200 278,442
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $[ 2741263 $ 2,897,793 289,779 | 95% 96%  13% 10.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘Work Phone: 285-4943 | Cell Phone: | 490-1794 Email:‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[_ 4436189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml  08/14/08 $ 4,909,861 200 531,447
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 5263959 $ 5223737 500,000 | 101% 106%  13% 10.1 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 1 420,602
4187 091 000 08205 NG [ dwm  08/14/08 $  5410,237 201 549,944
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkm TBD $[ 5406126 $ 5752191 463109 | 94% 119%  12% 10.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ S| 12620377 | 200
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12863523 | 201 $[ 1,359,833
$[ 13,411,348 $[ 13,873,721 $ 1,252,888 | 97%[ 109%[ 12%[ 10.1 %
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s|_17.004007 [_350
[ 17,554,578 $| 234,147 | ] 9 1,486,571
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,238,153 [ 351 1,926,113
KM $[ 17,566,440 $| 18,643,721 $| 1,816,138 | 94w | 106%[  48%| 11%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR. \ Work Phone: | 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 ${ 221771 $ 0 0 $ 33,376
5025 004 000 06207 TTE [ dMm 021909 $ 253,221 60 S 84,637
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkvM TBD $[ 273453 $ 341,000 $ 100,000 | 80% 85%  95% 31 %
Claim Status: .25 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0o $ 56,595
4180 027 001 06207 TTE Ml 02/19/09 $ 425,235 60 % 123,425
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD s 487,999 $ 586,878 $ 134,750 | 83% 92%  95% 253 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__ore458 &0
$[ 578,086 | $] q | q 3 89,971
Proj. Count: s 678456 [ 60 $[ 208,062
$| 761,445 $| 927,878 $| 234,750 | 82%| 89%|  95%| 27.3 ¥y
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ ] o3/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION ] 06/16/08 $] 1516157 $ 0 0o % 187,084
5136 030 000 08208 [ Im TBD $ 1,111,111 65  $ 156,470
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ | KM  TBD $[ 1179947 $ 1,330,000 $ 166,250 | 89% 94%  98% 13.3 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s__Lreeseq [ 125
[ 2,004,243 3| g | q 9 277,055
RIOJCOUNT: Project Mgr. Total Length: MI $| 1,789,567 | 129 9| 364,532
KM $[ 1,941,392 $| 2,257,874 $| 401,000 | 86%| 91w  97%| 18.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
e, (GOl District Total Length: M ° ;
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 53,367,474 [ 1529
$[ 55,045,843 3| 710344 [ 17 9§ 5,644,998
$| 54,077,815 [ 1,542 §| 6,464,205
$[ 54,582,238 $[ 58,890,297 $| 7,000,619 | 93% | 92%| 88%| 11.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 21 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 199,981
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 1423153 $ 1,680,000 218,400 | 85% 92%  81% 14.1%
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 214,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM 02/06/09 $[ 1151560 $ 1,226,494 197,829 | 94% 109%  100% 18.7 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 82,851
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 640,270 $ 0 0| 90% 106%  69% 12.9 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 352,153
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 4662188 $ 0 0| 91% 71%  69% 7.6 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 [ 250 $| 435004
$[ 5302458 $| 5,839,383 $| 574,021 | 91%| 76%[ 69%| 8.2 U
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 31,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD s 6154218 0 0| 102% 44%  76% 52 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 881,963
KM $[ 8,492,502 $| 9,347,092 $| 1,062,396 | 91%| 83%[  79%| 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ M| 11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $ 124609 $ 18,400 0o $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o6/12/04 $ 157,314 30 43,587

GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm

NH-STPU-HSIP 1-6(52)381 NELCON INC P|ooool | [E]  03/05/07 $ 28,807,619 300

US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057

4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,883,687 300 1,540,974

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 31244518 $ 30,908,449 1,875,630 | 101% 82% NA 49 %
Claim Status: M

STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P[ 00066 | [E]  02/04/08 $ 3,943,061 65

HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & 04/07/08 $[ 3454043 $ 0 0o % 512,598

5570 007 000 06406 COVER & PAVEMENT MARKINGS Ml 11/05/08 $ 3,943,061 65 198,062

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM  03/06/09 $| 4,167,444 $ 4,735,000 248588 | 88% 80%  98% 4.8 %
Claim Status: M

NH 1-4(32)292 RIVERSIDE CONTRACTING INC Pl o000l | [E]  11/14/05 $ 1,198,486 40

DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o 3 167,788

5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,681

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $] 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: MI

HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC S[00232 ] [E]  03/10/08 $ 722,841 40

2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL 05/05/08 $[ 633,008 $ 0 0o $ 81,139

5302 006 000 12208 & COVER [ 3™ 1117/08 $ 722,841 40 40,373

ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM  TBD s 781,243 $ 882,000 66,150 | 89% 61% 100% 52 %
Claim Status: M

Project Mgr. Totals for :| [ 384 | BERG, GARY | R — z} 34’8;2’223‘ } 472} R

Rroj- Count: Project Mgr. Total Length: M $[ 34905389 [ 475 9 1,893,677

KM $[ 37,500,367 $| 37,975,518 $| 2,308,881 | 9dw| 82w 33%| 5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ am TBD $ 10,223,669 227 $ 1,066,944

VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSONLEWIS¢[ QKM  TBD $[ 10,260,729 $ 11,712,437 $ 1,055285 | 88% 101%  95% 10.4 %
Claim Status: MI

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9r10/07 $ 1480411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE ] 04/16/08 $[ 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Im TBD $ 1,480,411 120 $ 255,397

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ JKM  TBD $[ 1572359 $ 2,854,892 $ 0| 55% 103% 106% 16.2 %
Claim Status: [ Im

UPP 5819(2) SCOTT CONSTRUCTION INC U[ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL, SEAL & COVER [ 4 04/16/08 $[ 32924 % 0 0 s 4,909

6272 002 000 01807 mi TBD $ 29,046 120 % 7,221

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 20977's 32,724 $ 18,980 | 64% 38% 106% 34.4 %
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o % 36,768

5950 070 000 01807 M TBD $ 218,082 120 $ 27,336

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $ 192349 $ 255,654 $ 38,348 | 75% 71% 106% 14.2 %
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[ 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o $ 17,405

5949 072 000 01807 918 M TBD $ 103,209 120§ 12,198

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD s 92929 $ 148,167 $ 22225 | 63% 55% 106% 13.1 %
Claim Status: MI

NH 108-1(2)0 SCOTT CONSTRUCTION INC P| 00108 | [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER 04/16/08 $] 648424 $ 0 0o % 104,018

5948 002 000 01807 mi TBD $ 617,901 120 $ 55,592

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 590,771 $ 0 $ 0| 9% 53% 106% 9.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 24 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01807 24009 [ 129
$[ 2985782 | §| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $| 357,744
$[ 2,469,373 $| 3,909,338 $| 432,392 | 63%| 83%| 106/%| 14.5 dy
SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $] 256,539 $ 0 0o 3 21,253
5954 024 000 07108 ] TBD $ 196,293 35 17,489
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,474 $ 15,000 28,125 |1356% 62%  77% 8.6 %
Claim Status: MI
SFCU 5809(25) HELENA SAND & GRAVEL INC UJ 05809 [ [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA ROADWAY & SAFETY IMPROVEMENTS [ d 04/14/08 $ 336139 $ 0 0o 3 28,208
5955 025 000 07108 mi TBD $ 250,680 35 13,708
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 237,550 $ 0 0| 9% 49% 77% 58 %
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 $[ 30720 $ 0 0o % 3,527
4715 026 001 07108 MI TBD $ 31,505 35 12,888
310 County: LEWIS & CLARK KM TBD $[ 29227 % 43,000 24940 | 68% 52%  77% 44.1%
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 44,085
$| 470,251 3| 308,680 $| 81,273 | 152%| 54%|  77%[ 9.4 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 13150796 [ 382 $[ 1,468,773
KM $[ 13,200,353 $| 15,930,455 $| 1,568,950/ | 83% | 94w|  97%| 11.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 25 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o $ 36,249
4046 022 001 09108 Ml 10/28/08 $ 269,109 20 105,502
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 313424 $ 365,000 124,100 | 86% 85% 125% 33.7 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M $| 824,669 | 50 3| 152,227
KM $| 869,984 $| 1,037,777 $| 175,420 | 84%[ 87%| 108%[ 17.5%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P ooo60 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 $] 214629 $ 0 0o % 23,312
6083 075 000 03C07 mi TBD $ 155,416 45 61,415
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140,970 $ 0 0| 91% 263% 102% 43.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 26 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P[ 00060 [ [E]  12/17/07 $ 259,238 25
2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229458 8 0 0o s 43,650
4716 067 000 06C07 [ §mMm  11/20/08 $ 259,238 25 51,008
ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM TBD s 249547 8 0 0| 9% 117%  84% 204 %
Claim Status: M
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [ [E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 % 898,369
4041 101 000 10406 VER Ml 12/15/08 $ 11,539,747 6 3 751,171
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 11,438424 $ 12,844,621 996,381 | 89% 75% N/A 6.6 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | . s_1Los507 |70
[ 12,388,381 $| 310,139 | 6 9 1,010,804
RIOJCOUNT: Project Mgr. Total Length: MI $[ 12,296,117 | 769 9| 912,208
KM $[ 12,227,841 $[ 13,706,868 $| 1,117,054 | 89%| 82| 258%| 7.5%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 13 770,732
4048 009 000 05506 & STRUCTURES ] TBD $ 9,729,633 181 $ 1,031,472
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9,542,209 $ 10,782,786 $ 926,000 | 88% 111%  75% 10.8 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P 00009 [ [E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o % 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES M TBD $ 6,358,075 160  $ 784,165
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 4,792,270 $ 0 0| 75% 110%  76% 16.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 27 of 40
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 | [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 53,159 26 $ 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC S Mi 10/13/06 $ 3,415,907 236 655,025
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ dKM  TBD $[ 3432656 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: mI
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s__to3saord [ 550
$[ 23,220,729 $| 148644 [ 27 9§ 1,988,727|

Rroj- Count: Project Mgr. Total Length: M $[ 19503618 [ 577 9 2,470,662

KM $[ 17,767,131 $| 20,616,517 $| 2,264,583 | 86%| 109%|  86%| 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 28 of 40
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 88,972,983 [ 2,045
$[ 91,680,317 3| 787,551 [ 53§ 8,238,956
$| 89,760,534 [ 2,098 $| 7,779,510
$[ 90,058,268 $| 98,614,227 $| 8,497,284 | 91| 92%| 81%| 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 29 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC S| 00251 [[E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES 05/27/08 $[ 738819 $ 0 0 94,633
4880 004 000 01108 [ gm  12/12/08 $ 562,035 75 111,011
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvM TBD $[ 573,007 $ 665,000 99,750 | 86% 111%  99% 19.4 %
Claim Status: 17.8 MI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s___Ls256d [ 120
[ 1,524,109 $| g | q 9 156,275
UL ERLE Project Mgr. Total Length: — $| 1,332,560 [ 120§ 144,771
[ dw $[ 1,298,693 $| 1,435,525 $| 161,392 | 90%[ 90%| 96%[ 11.1%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER mi TBD $ 10,729,214 180  $ 961,705
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 10,992,709 $ 12,660,000 $ 1012800 | 87% 95%  74% 87 %
Claim Status: M
STPP 18-1(13)2 PRINCE INC P] 00018 [ [E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1911855 $ 34,131 5 % 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL Ml 11/18/08 $ 1,715,076 75 % 167,774
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM 03/03/09 $[ 1,838,683 $ 1,846,847 $ 184,685 | 100% 91% 124% 9.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR |:| Mi 11/07/08 $ 10,357,140 200 1,139,906
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |KM  TBD $[_ 10,212,632 $ 11,095,599 1,053,288 | 92% 108% 123% 11.2 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | AL ZPaiet] | 2K
$[ 23,007,336 $| 34131 [ 1§ 1,987,401
Rroj- Count: Project Mgr. Total Length: M $[ 22,801,430 [ 455 9 2,269,385
KM $[ 23,044,024 $| 25,602,446 $| 2,250,773 | 90%| 101%| 104%| 9.8%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, MI TBD $ 17,323,597 200 $ 1,614,431
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18,808,733 $ 21,301,505 $ 1564308 | 8% 103% 104% 86 %
Claim Status: M
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-1(12)1 PRINCE INC P[ 00020 [ [E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0 $ 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING Mi 11/24/08 $ 3,566,856 90 $ 275,450
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 3644061 $ 4,265,000 $ 277,225 | 85% 99% 127% 7.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 17- MAR- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 40
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0 $ 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 $ 640,231
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4330654 $ 4,988,932 $ 636,090 | 87% 101% 137% 14.8 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count Dlisttielt Tl Listugl i — " Cont Total Amt Chng. Ord CE Costs
KM . : ke C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 49,516,172 [ 1,000
$[ 53,055,833 3| 34131 [ 19 9] 4,497,688
$[ 49,550,303 [ 1,015 $| 4,944,268
$[ 51,126,165 $| 57,593,408 $| 4,889,788 | 89%[ 101%| 110%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1700090 [[E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 471,682

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 6243897 $ 7,675,000 537,250 | 81% 88%  92% 7.6 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ | o3/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 45,117

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 460,486 $ 0 $ 0| 91% 59%  87% 9.8 %
Claim Status: [ Im

UPP 6907(3) GSTINC UJ 06907 [ [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ o 07/24/08 $[ 30294 $ 0 0 6,748

6278 003 000 04108 M TBD $ 40,081 45 5,152

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD $[ 33333 $ 0 0| 83% 76%  87% 155%
Claim Status: 22 M

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0 3,562

6279 004 000 04108 M TBD $ 21,155 45 4518

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD [ 13646 $ 23,746 7480 | 57% 60%  87% 33.1%
Claim Status: [ dwm

UPP 6906(5) GSTINC U[ 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 57774'% 0 0 9,615

6277 005 000 04108 MI TBD $ 57,109 45 6,221

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD s 41774% 0 0| 73% 65% 87% 149 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__ezzod [ 4
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 61,008
$| 549,239 $| 629,607 $| 100,144 | 87%| 61%|  87%[ 11.1 Yy
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | o 9 946,453
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 6968510 [ 195 586,234
KM $[ 6,924,879 $| 8,441,347 $| 692,090 | 82%| 85%[ 83%| 85%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 % 399,814
4371 575 000 01806 [ Iwm TBD $ 2,889,064 105 378,184
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $]  2431,834$ 2,980,000 387,400 | 82% 98% 217% 15.6 %
Claim Status: [ Iwm
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E] 11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 3 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 $ 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM 03/06/09 $[ 610635 $ 610,637 153,637 | 100% 100%  93% 25.2 %
Claim Status: M
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ d 03/13/08 ${ 6,927,150 $ 0 0o $ 943,109
4485 003 000 07B06 R MI TBD $ 6995551 160 664,938
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 § 7,903,963 947,095 | 87% 70%  95% 9.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $] 2,028,767 $ 0 0o $ 182,026
5973 014 000 10C06 [ 1w 073108 $ 1,820,257 45 87,475
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  02/06/09 $[ 1860642 $ 0 0| 102% 48% 104%
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | s|__11950521 [ 359
$[ 11,336,001 $| 336,847 [ 39 9 1,585,956
Rroj- Count: Project Mgr. Total Length: M $[ 12,287,369 [ 393 9 1,284,719
KM $[ 11,747,031 $| 13,314,857 $| 1,670,158 | 88%| 77%[ 128%| 10.9%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $] 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91%
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o % 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42%  106%
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s___890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCaUT: Project Mgr. Total Length: MI $[ 10,262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 $ 520,953
5176 099 000 06407 COVER Mi 12/03/08 $ 5,218,982 60 $ 297,761
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM 03/03/09 $[ 5258356 $ 5,934,490 $ 300,225 | 89% 99% 127% 57 %
Claim Status: MI
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: prieger@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C x| 05307 | [E]  02/05/07 $ 2,120,543 140
CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2,144,301 $ 13,845 5 $ 351,380
4243 025 000 08107 STRUCTURE M TBD $ 2,134,387 145 370,157
OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 2,056,823 $ 0 0| 97% 105% 113% 18 %
Claim Status: [ dm
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0o % 11,773
4961 001 000 17502 [ dMm  08/16/02 $ 82,489 3 3 0
999 County: YELLOWSTONE [ gKM 10110002 $[ 79079 $ 0 0| 101% 0%  50% NIA
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s__219003 [ 170
[ 2,203,314 3| 17,845 | 5 $ 363,153
RIOJCOUNT: Project Mgr. Total Length: T $| 2,216,876 [ 175 370,157
KM $[ 2,135,901 $| 2,199,032 $| 363,153 | 97%[ 102%[ 102%| 17.3%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o 3 75,030
4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 B8 260,844
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD s 826417 $ 951,081 $ 266,303 | 87% 98% 113% 31.6 %
Claim Status: mI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ 00072 [ [E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,886,680 214 1,471,489
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13,440,095 $§ 15,095,000 1584975 | 89% 93%  86% 10.9 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_13.183764 [ 315
[ 12,944,602 $| 371,328 [- 26] 9] 1,076,258
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13555097 [ 289 9 1,732,333
KM $[ 14,266,507 $[ 16,046,081 $| 1,851,278/ | 89% | 94| 93w | 12.1%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,792,716 431 $ 1,173,179
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $] 12,749,231 $ 13,772,303 $ 1375650 | 93% 85% 8% 9.2 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7zl $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% N/A N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 60,887,921 [ 1,700
$[ 57,558,279 3| 2,489,308 | 52§ 7,248,711
$[ 63,377,226 [ 1,752 §| 6,611,509
$[ 63,514,514 $[ 70,276,125 $| 7,450,401 | 90% | 89%| 98%| 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 407.455 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 445387,979 [ 9,479
$[ 451,623,209 $| 7,065357] | 223 $| 43,883,545
$[ 452,453,334 [ 9,698 $[ 40,520,235
$[ 451,732,991 $| 486,049,035 $[ 47,368,973 | 93%| 86%| 84%] 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




